

7 Ware Lane Build Schedule & Finish Selections (updated 05/28/2024)

<i>Date</i>	<i>Phase</i>	<i>Event</i>	<i>Follow up / Selections</i>	<i>Status</i>
24-May-24	Framing Design Mtg Progress Report	Walkthrough Windows Roofing Ext Painting Misc.	layout review, door swings, etc layout review, hardware shingle selection & flashings shingle & ext trim colors confirmed material selections, changes, buyer input, etc	complete
1-Sep-24	Ext. Design / Prelim Int. Mtg Progress Report	Ext Areas Update Mechanicals Int trim prelim Appliance Landscapes/Hardscapes Misc	installed review fixtures, switching, mini splits, door swings, etc cabinets, int doors, paneling, arches, etc final selections (mechanical requirements) Driveway, Plantings, Terrace, Walkways, Irrigation material selections, changes, buyer input, etc.	
1-Nov-24	Interior Pre-close in & Finish Selections Progress Update	Trim Tile Misc Hardwood Floors	stairs, trim, int doors, crown, panels, etc niches, tile ideas & samples provided Int. material selections, changes, buyer input, etc samples provided	
15-Dec-24	Interior Finishes Final Progress Update	Int Paint/Stain & Wallpaper Specialties Countertops Hardware Closets	final selections window treatments samples (supplier showroom visit as needed) Int & Ext doors, cabinets, bath accessories shelving, finishes, etc	
30-Jan-25	Punchlist	Walkthrough	Interior & Exterior Areas	

* Buyer input due 2-3 weeks prior to meetings. Input to include inspiration photos, descriptions, ideas, etc to help facilitate finish selection process

* This is a guide and not an all-inclusive schedule or critical path to final completion for all finishes and should not be construed as such.

* Finish selections to be confirmed by Buyer per Specifications during design meetings, email, and/or signed Change Orders only.

* This schedule may be updated/modified due to Change Orders, product availability, and as agreed to by Buyer and Seller.

*Procurement of all materials through Builder and order dates may vary due to lead time and installation requirements.